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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD PER RESOLUTION
G-01-21, FOR LOCAL STIP PROJECTS
WAIVER-03-31

ISSUE:

The California Transportation Commission (Commission) allocated construction funds totaling
$146,000 for two projects in Sierra County shown on the attached list. The implementing agency
has been unable to award the contracts and do not anticipate awarding the contracts by their
respective deadlines. The attachment shows the details of each project and the delays that have
resulted in the extension requests. The project sponsor requests extensions, and the planning
agency concurs.

RECOMMENDATION:

The Department of Transportation’s recommendation for each project is shown on the
attachment.

BA CKGROUND:

Resolution G-01-21, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on July 12, 2001, stipulates that funds allocated for the construction phase of
local grant projects are available for contract award for a period of 12 months from the date of
allocation. The Guidelines further stipulate that the Commission may approve a waiver to the
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 of
the Government Code.
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Time Extension/Waiver — Contract Award
Local Streets and Roads Projects

Program Year 2003/2004
Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description RIW CT Recommendation
CON
Total
Reason for Project Delay:
1 County of Sierra 9 months
Sierra $0
$0 1/02/2005
PPNO: 1128 $0
Sierra Buttes Road Bridge $66 Support — meets STIP guidelines
Replacement at Reis Ravine $66 '
Right-of-way acquisition for the Sierra Buttes Road Bridge project is in progress, but it will not be completed and approval
of the Right-of-Way Certification will not be obtained in time to allow for the advertising and award of the construction
contract by the deadline of April 2004. In addition, although permit applications were submitted in June 2003, permits are
still not in hand to allow for advertising and award of the contract. Due to the uncertain timeline for acquiring permits and
an approved Right-of-Way Certification, the County is requesting a 9-month extension of the contract award deadline.
2 County of Sierra 9 months
Sierra $0
$0 1/02/2005
PPNO: 1L27 $0
Goodyears Creek Road Bridge ~ $80 Support — meets STIP guidelines
Replacement $80

The construction contract for the Goodyears Creek Road Bridge Replacement project cannot be advertised and awarded
until required permits are received from the Regional Water Control Board, the Corps of Engineers and the Department of
Fish and Game. Permit applications were submitted to these agencies in November 2003. Due to the uncertain timeline for
process and approval of these applications and the acquisition of these permits, the County is requesting a 9-month
extension of the April 2004 contract award deadline.




